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Approval of Revised Schedule for Operable Unit No. 4 - Solar Evaporation Ponds 

Steve R. Keith 
Program Director, Solar Pond Prqject 
EG&G Rocky Flats, Inc. 

The Departsnent of Energy, Environmental Restoration has received formal approval from 
the Colorado Department of Public Health and Environment (CDPHE) and the 
Environmental Protection Agency to revise the closure schedule for the Solar Evaporation 
Ponds, The revised dates are provided in the attached letter. EG&G should incorporate 
these changes into the working schedule. 

In addition, CDPHE has requested that the wording of the "Start of Soil Movement" 
milestone be modified to read "Start of Soil Excavation relative to MSS 101 ClosuE." 
This change should be made in all related reporting documentation. 

If you have any questions, please contact me at extension 7846. 
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STATE OF COLORADO9 
Roy Romer, Governor 
Patricia A N o h ,  MU, MPH, h e & e  O i W  
Ckdicated to protxdng and /mproving he Mth and envlronmnt of lhe p p b b f  Colorado 

HAZARDOUS MATERWS AND WASTE MANAGEMENT DIVISION 

43M) Cher Creek Or. S. 
Oenver, Co%rado 80222-1530 
Phont (303) 692-3300 

222 S. 6th Street Raom 232 
Grand Jundon, Colorado 81 301-2768 
Phone (303) 24B7l64  

FW 003) 759-5355 F ~ x  403) 248-7198 

November 23,  1994 

M r .  Steven W. Slatan 
U. S Department of Energy 
Rocky Flats Environmental Techndogy Site 
Building -116 
P. 0. Box 928 
Golden, Colorado 80402-0928 

Colorado Depamncnt 
of Public Health 
and Envimnment 

. ... 
RE: A p p ~ v a l  of Revised OU-4 Salar Evaporation Fonds ClOSUE.4 Schedule 

Dear Mr. S l a t e n ,  

The Colorado Department of d l i c  .Health and Environment: , Wazardous Matarials and 
Waste Management Division (the Division) , as Lead regulatory agency, hereby approves 
the revised closure schedule for  the Solar Evaporation Ponds as proposed in DOE 
correspondence 94-DOE-11602, dated November 1 5 ,  1994. T h h  approval effectively 
resolves the schedule extension issua r a i s e d  by DOE'S dispute o f  June 23 , 1994. The 
U. S .  Eaviromenta1 Protection Agency concurs with the reviaed schedule. 

The Division acknowledges the d i f f i cu l ty  in defining a "Start o€ Construction" 
milestone in respect to the s p e c i f i c  closure of the  Solar Evaporation Ponds. 
However, the  phrase !'Start of Sai l .  Movernentlt i n  equally vague. The Division has 
devised the phrase, "Start of S o i l  Excavation relative to IHSS 1 0 1 c l o f i u ~ e * .  This 
phrase shall. include the cornencement and continuation of soil excavation w i t k i z x  
IHSS 176 for t h e  purpose of installing the underdrain structure,  soil excavation on 
the contaminated north hillside until completed or halted by weather conditions, aud 
soil or liner excavation within the regulatary boundary of IEISS 101. 

The attached milestone schedule confirms the proposed dates and selected language. 

Please contact Harlen Ahscaugh of my staff  at  692-3337 if you have any questions. 

Sincerely, 

Joe Schieffelih, Unit Leader ' ' 

Rocky P l a t s  unit: 
Hazardous Waste Control Program 

A t  tachrnent 

cc:. Daniel S .  M i l l e r ,  AGO 
Steve T a r l t o n ,  CDR-OB 
Martin Hestmark, EPA 
Arturo mran, EPA 
Fraser Lockhart, DOE 
Steve K e i t h ,  EG&a 
Andy Ledford, EGW 
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' REVISED 

OPEMBLE UNIT NO. 4 

S O U R  W A P O R i T I O N  PONDS 
I 

(IBSS 101) 

IETE8AGE3K!Y AGREEMEW 

PKASE r 

Submit Proposed I M / I U  Decision Document to Public Commeric 

S u b m i t  IM/IRA Decision Document Besponsi&ess S~rnm!ary 1 
S u b m i t  Final IM/IRA Decision Document and-Respursiveness S u m m a r y  August 29, 1995 

Submit; Final XM/PRR Title I1 Design , December & e ,  1995 

February 10, 1995 

June 9, 1995 
. ,  

I 

S t a r t  of soil Excavation relative to IIISS io1 closure October 2 8 ,  1996 


